

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	15 February 2025
Team ID	
Project Name	Strategic Product Placement Analysis
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection	USN-1	As an analyst, I can collect sales, product placement, and customer data.	2	High	Team
Sprint-1	Data Collection	USN-2	As an analyst, I can import CSV/Excel datasets into Tableau.	2	High	Team
Sprint-1	Data Preparation	USN-3	As an analyst, I can clean missing and duplicate data.	3	High	Team
Sprint-2	Data Transformation	USN-4	As an analyst, I can transform and organize data for analysis.	3	High	Team
Sprint-2	Data Modeling	USN-5	As an analyst, I can create relationships between datasets.	2	High	Team
Sprint-2	KPI Development	USN-6	As an analyst, I can create KPIs for sales and revenue analysis.	2	Medium	Team
Sprint-3	Dashboard Development	USN-7	As a user, I can view sales performance dashboards.	3	High	Team

Sprint-3	Dashboard Development	USN-8	As a user, I can analyze product placement performance.	3	High	Team
Sprint-3	Dashboard Development	USN-9	As a user, I can analyze customer demographics and buying behavior.	2	Medium	Team
Sprint-4	Interactive Features	USN-10	As a user, I can use filters and drill-downs for detailed analysis.	2	High	Team
Sprint-4	Reporting	USN-11	As a user, I can generate reports and visual insights.	2	Medium	Team
Sprint-4	Recommendations	USN-12	As a manager, I can view recommendations to optimize product placement.	3	High	Team

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	15	5 Days	01-Aug-26	05-Aug-26	15	05-Aug-26
Sprint-2	18	6 Days	06-Aug-26	11-Aug-26	18	11-Aug-26
Sprint-3	20	6 Days	12-Aug-26	17-Aug-26	20	17-Aug-26
Sprint-4	17	5 Days	18-Aug-26	22-Aug-26	17	22-Aug-26

